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Seat No.: ________ Enrolment No.___________ 

 

   GUJARAT TECHNOLOGICAL UNIVERSITY  
                          BE - SEMESTER–VII (NEW) EXAMINATION – WINTER 2022 

Subject Code:2170611                                                                         Date:03-01-2023   
Subject Name:Infrastructure Engineering And Management  

Time:10:30 AM TO 01:00 PM                                                          Total Marks:70   
Instructions:  

1. Attempt all questions.   
2. Make suitable assumptions wherever necessary.   
3. Figures to the right indicate full marks. 

4. Simple and non-programmable scientific calculators are allowed.   

 

   MARKS 

Q.1 (a) Explain in detail aims and objectives of project management. 03 

 (b) Explain in detail responsibilities of project manager in large scale 

construction project. 
04 

 (c) Explain in brief various phases of project planning. 07 

    

Q.2 (a) What is the difference between Security Deposit and Earnest Money 

Deposit? 

03 

 (b) Describe source of Financing. 04 

 (c) Explain in brief different types of risk involved in a large scale 

construction project. 
07 

  OR  

 (c) What is work schedule? What are the purposes and objective of 

preparing work schedule? 
07 

    

Q.3 (a) Explain in brief screening of Project. 03 

 (b) Define Infrastructure and Explain types of infrastructure. 04 

 (c) Explain in brief general overview of infrastructure development 

history in India. 
07 

  OR  

Q.3 (a) Explain in details Project Scope Management. 03 

 (b) Explain the tools and techniques required for scope change control. 04 

 (c) Discuss the procedure of critical path method analysis with the help 

of simple example. 
07 

    

Q.4 (a) Explain: Revocation of tender 03 

 (b) Explain in detail various sources of funding for a large scale 

construction project. 
04 

 (c) What is life cycle analysis? What are the goals and purposes of life 

cycle analysis? 
07 

  OR  

Q.4 (a) Short Note: Project Appraisal 03 

 (b) Explain in brief various phases of project planning. 04 

 (c) Discuss case study of any typical infrastructure project giving 

technical and planning details. 
07 

    

Q.5 (a) What is a contractual dispute? 03 

 (b) Explain Scrutiny of tender. 04 

 (c) Explain in detail different types of tender. 07 

  OR  

Q.5 (a) Compare with CPM and PERT. 03 
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 (b) Draft a typical tender notice for civil engineering works. 04 

 (c) Enlist different types of contract and explain any two in details. 07 
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